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 FM 2181 

 Lake Lewisville Bridge & FM 720 

 FM 720 (North/South) 

 FM 2499, Section 5 

 FM 423 Frisco 

 US 377 Pilot Point 

 FM 455 

 Mayhill Road 

 Krugerville – Various City Streets 

 Parkridge South 

 IH-35E Ultimate 

 Little Elm CIP 

 Dallas North Tollway Extension 
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Current Activities: 
 

 ROW:  TxDOT has retained AMEC to acquire the N/S portion of FM 2181 (64% complete).  The 

total number of parcels is currently being revised to remove 7 parcels and redesign 4.  ROW status 

reports will be provided to stakeholders. 

 PS&E:  The project has been divided into two construction packages.  The North/South Segment 

will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits.  The 

East/West Segment will extend from the City of Denton/Corinth city limits to IH-35E. 

 Utilities: TxDOT contracted with Halff Associates to coordinate utility relocation.  

 See attached report from Huitt-Zollars. 

 See attached utility coordination report from Halff Associates. 

 Telephone conference with TxDOT District and Halff Associates regarding schedule for utilities.  

Oncor is the critical path provider, and they are scheduled to begin relocations by March 15, 2012.  

FM 2181 

CSJ: 2054-02-015 2054-02-015 2054-02-016 

Limits (From): Lillian Miller Lillian Miller Hickory Creek 

            (To): IH-35E Hickory Creek IH-35E 

Jurisdiction: Denton, Corinth Denton Corinth 

Project Description: Widen from two-lane to six-lane divided roadway 

Firm: Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans Submission: January 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: * N/S Section: * 

DCIS Let Date E/W Section: * N/S Section: November 2013  
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The City of Corinth is scheduled to complete its bidding by May 2012, and complete construction 

by mid-2013. 

 Let Date:  TxDOT is looking at the utility schedule to determine the proper let date for FM 2181 

E/W.  TxDOT will have new let date set by mid-March 2012.  
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

February 2012 

 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office the 

week of February 10, 2008. 

Outstanding Issues: None 

 
RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section and is essential complete. 

ROW Acquisition is underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 has been updated to reflect the deletion of the ROW requirements. 

Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 have been revised to show 

no ROW takes. 

Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address 

recent changes in ownership on several parcels. 

Huitt Zollars submitted documents to TxDOT for required drainage easements for both East-

West and North- South Projects. 

 
FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Huitt Zollars has performed additional field survey to determine 

limits of temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision and screen wall at Corinthian Palisades Subdivision. 

Additional survey was performed to account for recent developments along the corridor. 

 
ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars received final comments from TxDOT on submitted Hydraulic Report for the 

East West project and is preparing final document and is preparing the North – South Hydraulic 

Report. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Huitt-Zollars is continuing to prepare 95% PS&E plans for North-South Section of the project. 
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Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 

Huitt Zollars has incorporated the connection at FM2499 into the FM2181 plans and will 

survey and tie to the ongoing construction south of FM2181 

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181 

design plans improvements to Parkridge south of FM 2181. 

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford 

Road to be directly across from Oakmont Drive. 

Huitt Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use 

with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations 

Regulations and Recommendations as directed in TxDOT Memorandum dated March 23, 2011. 

Huitt Zollars has received comments on final pavement design report previously submitted to 

TxDOT and is preparing final sealed report. 

Huitt Zollars met with TxDOT staff to discuss screen wall options at Corinthian Palisades 

Subdivision and determine what exhibits would be prepared for upcoming affected property 

owners meetings. 

Huitt Zollars met with TxDOT District staff and presented renderings/exhibit material to be 

used for public meeting with affected property owners.  

TxDOT to schedule meeting with affected property owners at Corinthian Palisades Subdivision 

to present options for replacement screen wall. 

TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present 

exhibits/renderings of proposed noise wall/retaining wall. 

TxDOT provided plans for recent signals constructed at Wheeler Ridge Drive and Robinson 

Road for the City of Denton. 

Huitt-Zollars is modifying signal improvements at these two locations to account for current 

signal configurations. 

Outstanding Issues: TxDOT has finished field work (borings) for wall locations and is 

preparing geotechnical report to include slope stability analysis. 

 Coordinating with TxDOT on replacing screen walls for Corinthian 

Palisades Subdivision in East – West Project. 

 Huitt Zollars is working with TxDOT to obtain a Design Waiver for 

elimination of median curb offsets. 

 Huitt Zollars is working with Utility Coordinator (Halff Associates) on 

resolving utility conflicts. Utility conflicts for east-west section have 

been resolved including proposed water and sewer relocations by the 

City of Corinth. Utility conflict resolution for north-south section is 

currently in progress. 

    TxDOT is to confirm if any other intersections have warranted signals.
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Current Activities 
 

 FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted by J.D. 

Abrams.  There will be 566 contract days and 30 months of barricades. 

 The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake Dallas, 

Denton County, and NTTA.   

 Lake Dallas has raised the speed limit to 45 mph between Shady Shores Drive and the bridge 

limits.  NTTA has raised the speed limit on the bridge to 50 mph.  Little Elm has also implemented 

a raised speed limit of 45 mph from Bay Ridge Drive to the bridge limits. 

 See attached update regarding utility coordination. 

 See attached TxDOT report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From): Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 

ITS 
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FM 720 Utility Meeting Notes 

1/31/12 

 
Prepared by Danny M. Henderson, Utility Coordinator – Denton Area Office 

 

 AT&T – They only lost 3 days due to the weather.  They have 6-10 techs onsite.  All of the 

copper cable will be installed in 3 weeks.  AT&T is on schedule to be completed with fiber by the 

end of February.  The old facilities will be out and clear by the end of March.  AT&T stated again, 

when it comes time to remove all old stuff, after they have all new in place, they would work with 

us on removing things in a sequence that may help the contractor.  Total completion of this work 

will be the end of March 2012.  The added time is to remove the old cable and cover the old 

manholes/handholes after completion of the splicing.     

 

 Atmos – The contractor has been selected.  They had their pre-con yesterday (1/30/12).  The pipe 

is being coated.  Their target end date is the end of March.  When the pipe is delivered onsite they 

will begin their work.  Atmos stated that they are clear on the west side of the bridge all the way to 

Hart Rd.  They haven’t seen a copy of their Utility Agreement, but it has been approved by 

TxDOT.  The City of Little Elm asked for an updated permit. 

 

 Suddenlink – They have a R.O.E. from AT&T, but they haven’t received one from the Corps 

yet.  Doug Peach talked again with the Corps this morning.  It is at the Corps District Office.  It 

will take approximately 2 weeks to get signed.  The Corps is missing some survey data.  Charles 

will call the Corps to help them out with this data.  Once they have approval, it will take them 3 

weeks to get everything spliced and to remove the old facilities.  There are still two poles that need 

to be removed on the west side.  One is the riser pole, which cannot be taken out until Suddenlink 

installs its line in AT&T’s conduit.  The other pole will be removed in a couple of days.  
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From: Kislingbury, Craig A SWF [mailto:Craig.A.Kislingbury@usace.army.mil]  

Sent: Friday, February 10, 2012 9:58 AM 

To: John Polster 

Subject: RE: FM 720 Suddenlink ROW from Corp 

 

Classification: UNCLASSIFIED 

Caveats: NONE 

 

Ok here's the latest.... They are drafting the easement today. It should be ready late this 

afternoon. When it is ready, I told them to call the POC at Suddenlink and give them the option 

of picking up the document rather than sending thru the mail. Suddenlink will need to review 

the document, sign it and return it along with the money. How long that takes is up to 

Suddenlink. 

When we get the package back, we need to swap out a portion of the legal description. There was 

an error when it was submitted but they are correcting it as we speak. I have been told I will get 

the revised legal description late this afternoon or Monday.  If SuddenLink can turn the 

document around in a day or two we should have the easement finalized by Tue or Wed of next 

week.      

 

From: David Seago [mailto:David.Seago@txdot.gov]  

Sent: Thursday, February 09, 2012 3:32 PM 

To: John Polster 

Cc: Chris Behnke; Dan McGee; Danny Henderson; Idemudian Udabor; Murray Allen; Tim 

Massey 

Subject: Re: FM 720 Suddenlink ROE From CORP 

 

Awesome! 

 

We really appreciate this. 

 

David. 

 

>>> "John Polster" <JPolster@itsinc-tx.com> 2/9/2012 3:06 PM >>> 

Colonel was in San Antonio yesterday. So they faxed it to him and he signed it this am and sent it 

back today. Craig says it is at its last stop and is checking on it.  

 

Will keep you posted.  

 

Innovative Transportation Solutions, Inc. 

 

 

On Feb 9, 2012, at 9:24 AM, "John Polster" <JPolster@itsinc-tx.com> wrote: 

 

> Already have call into him this am to see what's what. 

>  

> Cordially 

>  

> John R. Polster 

> Innovative Transportation Solutions, Inc. 

>  

mailto:JPolster@itsinc-tx.com
mailto:JPolster@itsinc-tx.com
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> On Feb 8, 2012, at 11:40 AM, "David Seago" <David.Seago@txdot.gov> wrote: 

>  

>> You the man. In our meeting last week Suddenlink and City had been told about 2 weeks. We 

were hoping that by the next meeting on 2/14/12 they would have ROE so we could start working 

with contractor to get project going. 

>>  

>> Big thanks again. 

>>  

>> David. 

>>  

>>>>> "John Polster" <JPolster@itsinc-tx.com> 2/8/2012 11:07 AM >>> 

>> I'll stay on him.  

>>  

>> Innovative Transportation Solutions, Inc. 

>>  

>>  

>> On Feb 8, 2012, at 10:34 AM, "David Seago" <David.Seago@txdot.gov> wrote: 

>>  

>>> Big thanks John. 

>>>  

>>>>>> "John Polster" <JPolster@itsinc-tx.com> 2/8/2012 9:59 AM >>> 

>>> Craig said his folks were going to try and get it in front of the Colonel today and walk it 

through. I asked Craig to keep me posted if anything goes wrong.  

>>>  

>>> Innovative Transportation Solutions, Inc. 

>>>  

>>>  

>>> On Feb 8, 2012, at 9:31 AM, "David Seago" <David.Seago@txdot.gov> wrote: 

>>>  

>>>> Per our discussion last week, were you able to get with someone at CORP about helping us 

get Right of Entry for Suddenlink approved. Doug Peach, Interim Town of Little Elm City 

Manager, has been in touch with local CORP person but we were hoping you knew someone 

further up chain. 

>>>>  

>>>> Thanks. 

>>>>  

>>>> David. 

  

mailto:David.Seago@txdot.gov
mailto:JPolster@itsinc-tx.com
mailto:David.Seago@txdot.gov
mailto:JPolster@itsinc-tx.com
mailto:David.Seago@txdot.gov
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TxDOT Monthly Project Report for Precinct 1 Task Force 

 
Date of report: February 6, 2012 

 

Report prepared by:   Tim Massey 

 
Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractor’s Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  January 2014 

 

Current Activities:   
 

Current activities include: Awaiting utility relocation. Abrams continues to build Phase 1 Lewisville 

Lake Bridge substructure 

 

Narrative Description of last month’s activities:  Lake Lewisville Bridge substructure 

 

Narrative Description of activities planned for next month:  Lake Lewisville Bridge substructure 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:  Utility Relocations 

 

Other items of significance:   
1) Suddenlink Communications relocations are near complete. Permit/Right of Entry from Corp is 

required for completion.  

2) Atmos has received utility agreement from TxDOT, will require 45-60 days to complete work. 

3) AT&T is in the process of moving their utility lines, scheduled to complete in March. 
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Current Activities: 

 

 See attached TxDOT status report. 

 The Finding of No Significant Impact (FONSI) was received on December 14, 2011. 

 TxDOT has been released for appraisals in ROW acquisition and has begun the process. 

 

  

FM 720 NORTH/SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From): US 380 Schematic Approved: October 2007 

            (To): Garza Lane Public Hearing: August 25, 2011 

Est. Const. Cost: $33,000,000 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2012 

ROW Acquisition Complete: July 2013 

Firm: TxDOT Utility Relocation Begins: March 2013 

Key Contact: Mike Hainline Anticipated Let Date: February 2013 
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FM 720: From Eldorado Pkwy to US 380 
CSJ 1567-01-025 
Denton County 

 

PROJECT STATUS AS OF Friday, February 10, 2012: 

 

COMPLETED MILESTONES 
 Original Schematic Approved - August 8, 2007  
 Completed 30% PS&E – April 29, 2009 
 Original 60% PS&E Completed – May 28, 2010 
 Revised Schematic approved – November 4, 2010 
 Revised ROW Map approved:  March 21, 2011 

 Environmental Assessment approved:  July 5, 2011.  
 Public Hearing: August 25, 2011 
 Environmental Clearance: December 14, 2011 

 
FUTURE MILESTONES 

 60% PS&E revisions complete: April 2012.   
 100% PS&E complete: November 2012.   
 Estimated Letting Date:  currently February 2013; but delay is under discussion, 

needs to correspond to estimated ROW acquisition and utility relocation 
timelines  

 

DESIGN 
 PS&E: currently 58 % complete 
 60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T 

Central Office facilities) - estimate completion by April 2012 
 100% PS&E – estimate completion by November 2012 
 Items remaining for 60% PS&E: 

  Plan/Profile revisions 
  Storm Sewer revisions 

 Additional items remaining for 100% PS&E: 
Summaries 
TCP  
Drainage Computation Sheets 
Miscellaneous Roadway and Drainage Details  
Signing & Pavement Markings 
Signal Plans 
SW3P Sheets 
BMP Sheets 
General Notes, Specifications, Contract Time Determination, etc. 

 
 
 
 
 

 
Texas

Department

of Transportation
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ROW 

 ROW Mapping – Original ROW map completed March 31, 2010.  ROW Div 
accepted on May 24, 2010.  

 ROW Map revisions noted below. Work Authorization started on January 3, 2011, 
delivery to District by March 2011, ROW Division approved revised ROW map on 
March 21, 2011. 

1) Parallel Drainage – Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility – Revise 7 parcels, 
remove 1 parcel (AT&T).   

 Expect some ROW appraisals to be coming in by end of February.  Offers to 
property owners forthcoming.   

 Estimate ROW acquisition complete by July 2013 based on current Env 
clearance.   

 
UTILITIES 

 WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  Notice to 
Proceed issued on April 19, 2010.  SUE delivered to District on July 29, 2010.    

 AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss project 
impacts to AT&T facility near station 61+00.  Issues: 1) proposed FM 720 
pavement section conflicts with major underground vault currently on AT&T 
property; 2) proposed ROW line is approximately 17’ from corner of AT&T 
building leaving little to no room to relocate vault.  Revised schematic 
incorporating new alignment (avoid AT&T Central Office) submitted to Austin 
office on October 28, 2010, approved on November 4, 2010. 

 Utility Coordination meetings to begin in May/June 2012. 

 Utility Relocations – Projected to begin by March 2013 based on Env clearance 
and ROW acquisition time lines. 

 

SCHEMATIC AND ENVIRONMENTAL 
 Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

 Environmental Assessment (EA) approved: July 5, 2011  
 Public Hearing: August 25, 2011 
 Submitted public hearing packet for review: November 16, 2011 
 Environmental Clearance Received:  December 14, 2011 
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Current Activity: 

 

 ENV: This project will require non-regulatory mitigation and ongoing 

coordination.  After approval of the EA, Halff will publish a Notice of 

Availability (NOA).   

 PS&E:  The 100% PS&E was submitted on January 9, 2012, for 

review. 

 Halff is responding to final comments received and met with Ken 

Powers, district project manager, and David Hensley, area engineer, on 

December 6, 2011, to discuss comments.  Revised sheets were 

submitted on December 12, 2011. 

 Halff is currently working with the Area Office and utility owners to 

coordinate necessary relocations and has participated in seven project-

wide utility coordination meetings and several additional meetings 

requested by the various utility companies.  The next project-wide 

utility coordination meeting will occur on February 16, 2012. 

 ROW:  ROW and easement parcels have been reduced in size and 

deleted where possible with some minor design modifications.  The 

total number of parcels has been reduced from 39 to 31.  Land value 

has been determined, and acquisition should begin in the next few 

months.  Awaiting determination of waiver request. 

  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From): FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Est. Const. Cost: $31.8 million 

Description: Construct six-lane divided urban roadway 

Firm: Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

100% PS&E: January 2012 

ROW Complete: * 

Utilities Relocated: * 

Project Tracker Let Date: May 2013 

Construction complete: * 

FM 2181 

IH-35E 
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Current Activity: 

 

 Pavement Design Change on the middle project will be 

changed by TxDOT Denton as it was determined that there 

was only 4 inches of subgrade savings using the new 

TxDOT criteria.  There may be no savings in dollars, but 

there will be significant savings in time and disruption. 

 ROW:  TxDOT has contracted with ARWS to complete the 

Right-of-Way acquisition.  ARWS began work in December 

2010.  There are 63 total parcels to be acquired. 

 TxDOT shows the project let date to be September 2013; 

however, the project may be eligible to let as early as 

September 2012. 

 See attached Jacobs Progress Report. 

 See attached TxDOT Project Report. 

 

 

 

  

FM 423: NORTH & MIDDLE 

CSJ: 1315-02-009 

Limits (From): Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Ext. Const. Cost: To be determined 

Description: Construct four to six-lane divided urban roadway 

Firm: Jacobs Engineering 

Key Contacts:  Debbie Neubert, Olivia Tanyadji, Audie Harris 

ROW Acquisition Begins: December 2010 

ROW Acquisition Complete: January 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: September 2012 

Let Date:  September 2013 (maybe be as early as September 2012) 

Construction Begins: December 2013 

Construction Complete: May 2016 
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Project Update 
FM 423 North Improvements 

February 1, 2012 
I. Efforts this month: 

 North section plans submitted to the Dallas District office on January 17, 2012. 
 

 

II. Right-of-Way Acquision efforts this month for the North Section  

 ROW acquisition in progress: 63 offers made, 50 signed agreements and 55 parcels closed out of 63 
total parcels. 

 
 

III. Utility Coordination Effort for the north section: 

 The next Utility Coordination meeting is scheduled on February 23 at City of Frisco. 

 Utility clearance letters were sent to the utility owners on 12/19/2011.  To date, utility clearance 
letters were received from CoServe Gas and AT&T.  

 AT&T Texas - 75% design completed. Proposed clearance date is 3/30/2013. Proposed 
construction date is 9/1/2012. 

 CoServ Electric - 95% design completed. UCSynergy is handling the plans production.   

 CoServ Gas - Proposed clearance date is 9/3/2012. Proposed construction date is 7/2/2012. 

 Grande Communications - 60% design completed. Plan production under way based on latest 
roadway plans and preliminary power plans. 

 Town of Little Elm - The town is finalizing plans with. 
o Phase 1 at 99% with proposed construction start on 3/5/2012 and clearance date on 

7/3/2012.  
o Phase 2 at 80% with proposed construction start and clearance date are both in 2012. No 

date specified. 
Town will be seeking partial reimbursements in 2 separate applications. 

 

 

IV. Outstanding Issues: 

No outstanding issues at this time.  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 6, 2012  
Report prepared by:   Noe Rodriguez 

 
Project:      C 1567-2-27  

Control:     1567-02-027   

Highway:   FM 423 

Limits:   From:  0.6 miles south of FM 2934 (Eldorado Parkway) 

  To:      Stewarts Creek Road 

 

Contractor: Austin Bridge & Road, LP 

 

TxDOT Project manager:       Noe Rodriguez                      Phone: (214) 923-2242 

Contractor’s Superintendent:  Steve Gould                          Phone: (214) 596-7300  

 

Date Work Began:  December 10, 2009   

Anticipated Completion Date:  November 2012 

 

Current Activities: Austin B&R forming northbound bridge deck.  Weir Brothers is excavating, placing 

embankment at south end of project & placing/ mixing lime from Main Street to Stonebrook.  JT Dersner is 

extending culvert 12. 

 

Narrative Description of last month’s activities: Austin B&R placed northbound bridge beams and hauled off 

concrete plant. Weir Brothers placed lime south of Main Street to Old Newman and placed embankment at south 

end of project.  Roadway Solutions placed illumination conduit from Del-Webb to Lebanon (along center line).  

JT Dersner placed inlet bottoms/ walls/ culvert extension at # 12. 

 

Narrative Description of activities planned for next month: Austin B&R to place northbound bridge deck & 

place hot mix/ concrete pavement.  Weir will excavate/place embankment/place lime. 

 

Traffic issues: None 

 

Plans for changes in traffic patterns: Shift traffic at intersections. 

  

Item(s) of work currently controlling project completion: Place embankment, lime. 

 

Other items of significance: Change orders, added turn lanes, 7-11 driveway slope, slope issues, item over 

runs, Weir Brothers production rate.  



Precinct 1 Project Report                             February 2012 19 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activity: 

 

 ENV:  Bridgefarmer submitted to TxDOT the draft Programmatic Categorical Exclusion (PCE) 

on August 15, 2011.  TxDOT returned PCE comments on October 11, 2011.  On December 12, 

2011, Bridgefarmer submitted responses to TxDOT comments on the first Draft State 

Categorical Exclusion document and a complete second draft to TxDOT (via Bridgefarmer FTP 

site).  They are now awaiting TxDOT review. 

 Route Design Studies:  The four-lane divided section would cost approximately 60% more 

than the currently anticipated section ($18 million versus $12 million).  The largest component 

of the increase is the cost of ROW, which is estimated at $4.7 million. 

 Schematic:  Work began as a part of the environmental clearance in June 2010.  Bridgefarmer 

submitted the 60% schematic and estimate for TxDOT review on September 16, 2011.  

Bridgefarmer has received comments and is addressing them.   

 Bridgefarmer is currently working on a drainage comparison analysis at the request of the 

County and the City. 

 Bridgefarmer met with TxDOT on November 14, 2011, to discuss TxDOT comments on the 

60% schematic and the drainage criteria to be adopted for the project. 

 PS&E:  Will begin once the schematic is sufficiently developed. 

 A US 377 technical meeting has been scheduled for the third Monday of the month, quarterly.   

 A project update meeting was held on December 16, 2011. 

 See Status Report from Bridgefarmer. 

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From): North of FM 455/Zipper Road  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
FONSI: * 

Length: 3.5 miles ROW Acquisition Begins: * 

Firm: Bridgefarmer Utility Relocation Completed: * 

Key Contact: Firoze Shams Anticipated Let Date: * 
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Current Activity: 

 

 ENV:  Environmental work is underway, including field investigations. 

 Schematic:  Dannenbaum is moving forward with the 60% schematic, and made formal 

submission to the County on October 11, 2011.  Dannenbaum is awaiting comments from 60% 

submittal. 

 Dannenbaum was notified by the District office that they need to get an AFA so that the review 

of the schematic can proceed.  The review is on hold until an AFA is submitted.  The AFA has 

been requested from TxDOT, and they have agreed to provide one. 

 ROW:  Will begin once the project has been environmentally cleared. 

 PS&E:  Will begin once the schematic is sufficiently developed. 

 FM 455 will be split into two sections for construction purposes.  The construction estimate for 

the entire project is $40 million.  The estimate for the west project, Section A (from FM 2450 

to approximately ¾ mile west of IH-35) is $24 million.  The construction estimate for the east 

project, Section B (from approximately ¾ mile west of IH-35 to 1.5 miles east of IH-35/Marion 

Road) is $16 million.  The project will not be split for the schematic and environmental phases. 

 See Dannenbaum status report. 

 

  

FM 455 

CSJ: 0816-02-TBD Begin Advanced Planning: June 2010 

Limits, Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: * 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approved: March 2012 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
* 

Est. Const. Cost: $40 million Public Hearing: * 

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: * 

ROW Acquisition Begins: * 

Firm: Dannenbaum Utility Relocation Completed: * 

Key Contact: Danny Everett, Greg Vowels Anticipated Let Date: * 

DANNENBAUM 
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Past Month’s Activities (January): 

 

 Submitted 60% Schematic in November 

 Informed schematic review is on hold with TxDOT pending AFA 

 Environmental work is under way 

 Split estimate urban and rural sections to be able to let this project in phases 

 

Next Month’s Activities (February/March): 

 

 Need to develop AFA with TXDOT so schematic review can continue 

 Respond to schematic comments 

  

FM 455 Progress Report 
 

02/06/12 

 
C-S-J:  0816-02-TBD 

Limits  (From): FM 2450 

(To): Marion Road 

Length: 5.3 miles 

Est. Const. Cost: $40 million 

Description of Project: Widen two lane rural roadway to a four lane urban roadway with 

turn lanes at IH 35 
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Current Activity 
 

 The City of Denton has finalized the preliminary schematic. 

 Right-of-entry letters have been issued, and design survey and geotechnical investigations are 

complete. 

 The property acquisition process has started with preliminary landowner meetings. 

 The City and design team are moving toward completion of the 30% design plans south of 

McKinney Street and the 60% design plans north of McKinney Street.   

 The City’s primary goal at this point is to finalize a preliminary design set and to initiate offers 

for Right-of-Way. 

 The project website contains updates and project information: www.mayhillroad.com. 

  

MAYHILL ROAD 

Limits (From): IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2012 

Length: 3.9 miles Design Complete: December 2012 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: April 2013 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract: February 2013 

Firm: City of Denton Construction Let Date: October 2012 (bridges only) 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2016 

http://www.mayhillroad.com/
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Current Status: 
 

 The city streets proposed for improvement are: Sherry Lane South, Fair Meadows Circle at 

Sherry Lane South, and Fairview Drive at Sherry Lane South. 

 The City of Krugerville executed an ICA with Denton County for $250,000.  Denton County 

executed the ICA on court July 12, 2011. 

 The City has prepared bid documents for the project. 

 The bid was awarded on August 16, 2011, to JRJ Paving, for a total of $184,758.96. 

 The pre-construction meeting was held on September 6, 2011. 

 JRJ Paving began road repairs on September 19, 2011.   

 Seal coating will be done through the month of November if weather cooperates.  If weather is 

too cold, the contractor will wait until spring to finalize this portion of the project. 

 JRJ Paving plans to complete ditch work first and then de-gap and patch the road.  

Subsequently, they plan to seal the roads and then chip and seal the rock.  Sealing work has not 

yet begun on the project due to unusually cool weather.  The contractor is currently waiting for 

warmer weather (must be 50 degrees and rising) to be able to lay asphalt. 

 JRJ Paving will be notifying the citizens of road closures. 

  

KRUGERVILLE: VARIOUS CITY STREETS 

Limits: Various 

Ext. Const. Cost: $250,000 

Description: Storm water sewer system improvements and chip sealing to various city streets 

Firm: Krugerville 

Key Contact:  Tim Lackey 
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Current Status: 
 

 Engineering:  An engineering design contract was awarded to Teague, Nall and Perkins. 

 TNP has completed the construction plans. 

 The project will be advertising for bids on November 10, 2011. 

 ROW:  Right-of-way acquisition is complete. 

 Construction:  The City Council awarded a construction contract on November 17, 2011, to 

Conatser Construction.  The project began on December 6, 2011, and will take four to five 

months to construct. 

 Installation of the 12” water line is complete. 

 Construction of the storm sewer system is complete. 

 The northbound lane and half of the turning lane has been paved.  All paving should be 

complete by the end of February.  

PARKRIDGE SOUTH 

Limits: FM 2181 to Turbeville Road 

Length: 2,900 feet 

Project Cost: $1,481,000 

Description: Reconstructing existing dirt road with three-lane road 

Firm: City of Corinth 

Key Contact:  Justin Brown 
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 RTC approved the application for TIFIA on IH-35E for $20 million on September 8, 2011. 

 The SB 1420 Committee was formed, consisting of TxDOT, NCTCOG, NTTA, Dallas County, 

Denton County, City of Carrollton, City of Lewisville, and City of Denton. 

 Currently, no decision has been made by the Work Group as to the preferred delivery method, as 

this is a task being reserved for the SB 1420 Committee. 

 The SB 1420 Committee met on December 9 and December 19, 2011. 

 The TxDOT RFQ (Request for Qualifications) was issued on January 23, 2012, for teams 

interested in entering into a design-build contract and/or a toll concession P3A for the project.  

Responses to this RFQ are due on March 23, 2012. 

 Denton County, Dallas County, NCTCOG, TxDOT Dallas, and Austin continue to work to identify 

additional funding for the project. 

  

Current Schedule: 

 October 28, 2009:  Received SFP on the schematic for all three segments of I-35E   

 

Middle Section: 

 October 14, 2010 – Received Federal Highway Administration’s Satisfactory for Further 

Processing on the Environmental Assessment. 

 November 2010 – Conduct Public Hearing  

 January 28, 2011 – Received FONSI from FHWA 

 Summer 2011 – Right of Way (ROW) Acquisition – tentative, subject to availability of 

funding 

 2013 – Early Project Construction may begin. 

 

South Section: 

 TxDOT submitted the response to FHWA comments with the Revised Environmental 

Assessment document to ENV/FHWA on July 26, 2011. 

 August 22, 2011 – Received Satisfactory for Further Processing (SFP) 

 September 27, 2011 – Conducted Public Hearing 

 December 28, 2011 – Received FONSI (Finding of No Significant Impact) from FHWA 

 

North Section: 

 The North Section will most likely follow the South Section by one month. 

 TxDOT submitted the response to FHWA comments with the revised Environmental 

Assessment document to ENV/FHWA on July 26, 2011. 

 September 9, 2011 – Received Satisfactory for Further Processing (SFP)  (See attached.) 

 October 20, 2011 – Conducted Public Hearing 

 January 31, 2012 – Received FONSI from FHWA.  

IH 35E ULTIMATE 
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CIP FAST FACTS 

          February 7, 2012 
 

                 
 

Little Elm and Denton County Projects                                                     
 

Witt-Woodlake Connector – This project is complete, even the handrails.  This project will now go to Town 
Council on March 6th. 
 
Witt Road Bridge – The contractor has experienced several weather delays to date.  Storm, water, and sewer 
installation are ongoing.  Total utilities installations are 94% complete. Due to sequencing, some of the utilities 
will have to wait until other work activities are completed.  The work is now complete on the installation of the 
18”, 30”, and 36” shafts.  The completion of temporary walls and the temporary paving for the detour are 
complete.  Work continues (slowly due to weather and nature of the season) on constructing the bridge 
bents.  In the next weeks, the following work activities continue: continuing excavation of detention pond, and 
abutment grading, and bridge bents.  
 
Eldorado Parkway Streetscape and Gateway Improvements – This week, the contractor worked on punch list 
items that included removal and reinstallation of some median decorative concrete bands at Walker Lane and 
Eldorado Parkway.  (These bands heaved / lifted and the punch list required their replacement).  Next week, 
the contractor will finish up installing joint sealants and ant graffiti coating at the monuments. 
Communications with the LED monument signage continue to be an issue.  The contractor is working with Staff 
on a solution.  The solution will allow the messages to be changed remotely. 
 
Lobo Lane Paving & Drainage Project – This week, contractor lost three days due to weather. The contractor is 
working with Staff and the design consultant on the North side (Lighthouse Road phase) due to electrical 
issues. Concrete work on North Side is now on hold due to electrical issues and plans being processed by 
design engineers. 

 
Lobo Lane to the south of Eldorado Parkway (FM720) 
East irrigation is at 98% completion.  The contractor continues working on electrical installations servicing the 
irrigation control panels.  The west side irrigation is at 98% complete.  The sidewalks are completely poured on 
Lobo Lane.  Columns and cedar rail split fencing has begun with a completion target date of February 15th. The 
grading in front of RTI is now complete. 

 
Lobo Lane project north of Eldorado Parkway (FM720) on Little Elm Park Drive 
The irrigation and landscaping has been re-scheduled due to addition of electrical lighting. The Town is waiting 
for an easement for installation of the electrical service from the United States Army Corps of Engineers.  The 
electrical installation will begin when this easement is received.  Paving from Main Street to Eldorado Parkway 
is now complete with the exception of the boat ramp area. 
 
Main Street (East) & Lakeshore Realignment Phase II – The design consultant has submitted 100% plans and 
specifications to the Town for review.  Staff met with the design consultant and go over the review comments 
on January 31st.  The design consultant continues working with the electrical engineer on the lighting 
plans.  The Town is in the process of obtaining the required right-of-ways and is working on a legal agreement 
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between the Town and LEISD to officially set the requirements for right of way and the Town building the 
necessary improvements.  The next project design meeting is scheduled at the end of February. 
 
King Road West – Staff met with the design consultant to received 100% construction documents on January 
31st.  The design consultant continues work on the final easement documents and right-of-way issues.  This 
project will expand King Road from the intersection of Witt Road to the Town Limits to the west.  The next 
project meeting is scheduled for the end of February.  
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Historical: 

 

 An interlocal agreement covering ROW, 

utility services, and northbound service 

road construction was signed in October 

2003 by NTTA, Collin County, and the 

Town of Prosper.   

 Commissioners Courts in Collin and 

Denton Counties approved resolutions in 

January 2005, designating a preferred 

alignment along the Denton/Collin 

County line in Phase 4B.  In May 2008, 

Collin County rescinded its resolution. 

 NTTA began preliminary route studies, 

schematic design work, environmental 

documentation and public involvement 

for Phases 4A, 4B, and 5A of the DNT 

extension project in November 2007. 

 On September 17, 2008, the NTTA 

Board of Directors approved the Phase 

4A schematic and environmental 

assessment. 

 The service road that will become the 

DNT Phase 4A northbound frontage road opened to traffic in 2008 as a bi-directional, two-lane 

facility. 

 On March 16, 2009, the NTTA Board approved an expansion of the DNT 4B/5A study area to 

the west and the north.  The expansion captured more of Denton and Grayson Counties and small 

portion of southeast Cooke County, which enabled NTTA to identify and preserve ROW for the 

DNT corridor. 

 The NTTA Board selected a “county line” alignment on July 21, 2010. 

 Public hearings were held on March 10, 2010, in Pilot Point, and on April 19, 2011, in Celina. 

 

Current Activity: 

 

 On June 15, 2011, the NTTA Board approved the schematic design and environmental 

evaluation for the DNT Phase 4B/5A extension project. 

 Planning has concluded for all phases of the DNT extension project. 

 NTTA is working on ongoing coordination with stakeholders and partners. 

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits: From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 

Firm: NTTA 


